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ESTIMATE RUN 09/27/2021

ESTIMATE SUMMARY 12:42:32

CONTID: C23618         ESTIMATE NO: 0005 PROG 2005

PCN: 23618-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNAL CONST PACKAGE B FOR 217 PERCENT TIME:

PROJECT NO: SHER100-345                   

SIGNAL CONST PACKAGE B FOR 21793  Five signal replacements w

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,148,862.47 PARTICIPATING $ $ 803,719.51

AWARD PROJECT AMT: 2,863,242.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,767.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.71

WORK DAYS

WORK DAYS

65.71%

1,079,788.06

803,719.51

803,719.51

794,951.53

$

$

$

$

2,069,074.41

0.00

2,069,074.41

0.00

2,069,074.41

-42,948.63

0.00

2,026,125.78

0.00

AMOUNT DUE 2,026,125.78 794,951.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 794,951.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE

  

99.0 TIME ALLOW: 140

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/29/202109/02/2021

08/06/2020

08/20/2020

09/16/2020

03/29/2021
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PCN: 23618-BID    ESTIMATE RUN 09/27/2021

PROJECT: SHER100-345                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.500

0.400

201-00000  
 

9,000.000.900

4,000.00

1.000

L S 

10,000.00000

0010 *Removal of Inlet 3.000

1.000

202-00019  
 

7,600.004.000

1,900.00

4.000

EACH

1,900.00000

0015 Removal of Delineator 0.000

5.000

202-00090  
 

325.005.000

325.00

9.000

EACH

65.00000

0020 *Removal of Concrete Median Cover Material 343.530

30.000

202-00190  
 

13,073.55373.530

1,050.00

437.000

SY  

35.00000

0025 *Removal of Sidewalk 46.600

49.000

202-00200  
 

3,346.0095.600

1,715.00

157.000

SY  

35.00000

0030 *Removal of Curb and Gutter 1,371.000

518.000

202-00203  
 

32,113.001,889.000

8,806.00

2,204.000

LF  

17.00000

0035 *Removal of Concrete Curb Ramp 55.400

23.000

202-00206  
 

5,488.0078.400

1,610.00

155.000

SY  

70.00000

0040 *Removal of Asphalt Mat 98.000

503.500

202-00220  
 

21,052.50601.500

17,622.50

1,047.000

SY  

35.00000

0045 *Removal of Asphalt Mat (Planing) 0.000

1,479.000

202-00240  
 

7,395.001,479.000

7,395.00

1,479.000

SY  

5.00000

0050 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

4,510.000

SF  

3.00000

0055 Removal of Ground Sign 5.000

8.000

202-00810  
 

2,470.0013.000

1,520.00

15.000

EACH

190.00000



CONTID: C23618         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 23618-BID    ESTIMATE RUN 09/27/2021

PROJECT: SHER100-345                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Sign Panel 0.000

1.000

202-00821  
 

75.001.000

75.00

4.000

EACH

75.00000

0065 Removal of Traffic Signal Equipment 0.000

0.500

202-00828  
 

15,500.000.500

15,500.00

1.000

L S 

31,000.00000

0070 Removal of Fence 160.000

0.000

202-01000  
 

2,400.00160.000

0.00

160.000

LF  

15.00000

0075 *Removal of Guardrail Type 7 54.000

0.000

202-01170  
 

6,210.0054.000

0.00

54.000

LF  

115.00000

0080 *Clean Inlet 5.000

2.000

202-04010  
 

6,720.007.000

1,920.00

23.000

EACH

960.00000

0085 *Unclassified Excavation (Complete In Place) 91.300

136.000

203-00010  
 

90,920.00227.300

54,400.00

227.300

CY  

400.00000

0090 *Embankment Material (Complete In Place) 178.000

0.000

203-00060  
 

8,900.00178.000

0.00

344.000

CY  

50.00000

0095 *Potholing 155.000

3.000

203-01597  
 

41,870.00158.000

795.00

200.000

HOUR

265.00000

0100 *Structure Backfill (Flow-Fill) 0.000

20.000

206-00065  
 

7,800.0020.000

7,800.00

20.000

CY  

390.00000

0105 *Topsoil (Onsite) Stockpile Topsoil 257.650

110.000

207-00700  
 

31,250.25367.650

9,350.00

646.000

CY  

85.00000

0110 *Erosion Log Type 1 (12 Inch) 660.000

1,200.000

208-00002  
 

11,160.001,860.000

7,200.00

1,860.000

LF  

6.00000



CONTID: C23618         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 23618-BID    ESTIMATE RUN 09/27/2021

PROJECT: SHER100-345                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Silt Fence 1,141.000

250.000

208-00020  
 

5,564.001,391.000

1,000.00

1,625.000

LF  

4.00000

0120 *Aggregate Bag 240.000

360.000

208-00035  
 

4,200.00600.000

2,520.00

600.000

LF  

7.00000

0125 *Pre-fabricated Concrete Washout Structure (Type 1) 3.000

0.000

208-00046  
 

3,435.003.000

0.00

3.000

EACH

1,145.00000

0130 *Storm Drain Inlet Protection (Type I) 42.000

0.000

208-00051  
 

630.0042.000

0.00

155.000

LF  

15.00000

0135 *Storm Drain Inlet Protection (Type II) 3.000

0.000

208-00054  
 

648.003.000

0.00

8.000

EACH

216.00000

0140 *Pre-fabricated Vehicle Tracking Pad 4.000

1.000

208-00075  
 

13,075.005.000

2,615.00

5.000

EACH

2,615.00000

0145 *Removal and Disposal of Sediment (Labor) 5.000

40.000

208-00103  
 

2,925.0045.000

2,600.00

50.000

HOUR

65.00000

0150 *Removal and Disposal of Sediment (Equipment) 2.500

20.000

208-00105  
 

2,925.0022.500

2,600.00

25.000

HOUR

130.00000

0155 *Sweeping (Sediment Removal) 2.000

30.000

208-00106  
 

5,920.0032.000

5,550.00

50.000

HOUR

185.00000

0160 *Removal of Trash 0.000

10.000

208-00107  
 

650.0010.000

650.00

20.000

HOUR

65.00000

0165 Reset Ground Sign 2.000

4.000

210-00810  
 

1,320.006.000

880.00

10.000

EACH

220.00000
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PCN: 23618-BID    ESTIMATE RUN 09/27/2021

PROJECT: SHER100-345                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Reset Fire Preemption Unit 0.000

3.000

210-00867  
 

2,400.003.000

2,400.00

5.000

EACH

800.00000

0175 Reset Traffic Signal Vehicle Detector 0.000

0.000

210-00882  
 

0.000.000

0.00

2.000

EACH

1,240.00000

0180 *Seeding (Native) 0.000

0.500

212-00006  
 

772.500.500

772.50

0.800

ACRE

1,545.00000

0185 *Soil Conditioning 0.500

0.000

212-00032  
 

1,482.500.500

0.00

0.800

ACRE

2,965.00000

0190 *Mulching (Weed Free) 0.500

0.000

213-00003  
 

905.000.500

0.00

0.800

ACRE

1,810.00000

0195 *Mulch Tackifier 0.000

80.000

213-00061  
 

320.0080.000

320.00

160.000

LB  

4.00000

0200 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

220.000

269.000

216-00201  
 

1,467.00489.000

807.00

2,000.000

SY  

3.00000

0205 *Aggregate Base Course (Class 6) 115.530

195.640

304-06007  
 

29,561.15311.170

18,585.80

311.170

CY  

95.00000

0210 *Hot Mix Asphalt (Patching) (Asphalt) 22.880

309.000

403-00720  
 

59,738.40331.880

55,620.00

331.880

TON 

180.00000

0215 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

468.590

403-33841  
 

85,751.97468.590

85,751.97

468.590

TON 

183.00000

0220 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

392.020

403-34871  
 

145,831.44392.020

145,831.44

392.020

TON 

372.00000
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PCN: 23618-BID    ESTIMATE RUN 09/27/2021

PROJECT: SHER100-345                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Geotextile (Erosion Control) (Class 1) 0.000

15.000

420-00102  
 

975.0015.000

975.00

45.000

SY  

65.00000

0230 Drilled Shaft (24 Inch) 28.000

0.000

503-00024  
 

8,400.0028.000

0.00

28.000

LF  

300.00000

0235 *Drilled Shaft (36 Inch) 190.000

0.000

503-00036  
 

94,050.00190.000

0.00

190.000

LF  

495.00000

0240 *Drilled Shaft (48 Inch) 84.000

0.000

503-00048  
 

44,100.0084.000

0.00

84.000

LF  

525.00000

0245 *Riprap (9 Inch) 0.000

7.000

506-00209  
 

2,100.007.000

2,100.00

17.000

CY  

300.00000

0250 *18 Inch Reinforced Concrete Pipe 12.000

0.000

603-01180  
 

3,120.0012.000

0.00

42.000

LF  

260.00000

0255 *24 Inch Reinforced Concrete Pipe 0.000

4.000

603-01240  
 

6,180.004.000

6,180.00

4.000

LF  

1,545.00000

0260 *Inlet Type C (5 Foot) 0.000

1.000

604-00305  
 

9,297.001.000

9,297.00

1.000

EACH

9,297.00000

0265 *Inlet Type 16 (Single) (Special) 2.000

0.000

604-16050  
 

19,600.002.000

0.00

2.000

EACH

9,800.00000

0270 *Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

1.000

EACH

12,000.00000

0275 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

300.000

LF  

9.00000
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PCN: 23618-BID    ESTIMATE RUN 09/27/2021

PROJECT: SHER100-345                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

0.000.000

0.00

160.000

LF  

20.00000

0285 *Concrete Sidewalk (6 Inch) 95.880

42.120

608-00006  
 

14,490.00138.000

4,422.60

196.000

SY  

105.00000

0290 *Concrete Curb Ramp 71.700

31.000

608-00010  
 

17,048.20102.700

5,146.00

338.000

SY  

166.00000

0295 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

20.000

SF  

57.00000

0300 *Curb and Gutter Type 2 (Section I-B) 372.500

311.000

609-21010  
 

28,707.00683.500

13,062.00

982.000

LF  

42.00000

0305 *Curb and Gutter Type 2 (Section I-M) 0.000

84.000

609-21011  
 

7,224.0084.000

7,224.00

84.000

LF  

86.00000

0310 *Curb and Gutter Type 2 (Section II-B) 791.500

135.000

609-21020  
 

40,766.00926.500

5,940.00

1,168.000

LF  

44.00000

0315 *Curb and Gutter Type 2 (Section II-M) 0.000

144.000

609-21021  
 

13,104.00144.000

13,104.00

144.000

LF  

91.00000

0320 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

334.000

SF  

31.00000

0325 *Median Cover Material (Concrete) 1,276.000

0.000

610-00030  
 

11,484.001,276.000

0.00

4,907.000

SF  

9.00000

0330 Delineator (Drivable Concrete Installation) (Type I) 0.000

2.000

612-00101  
 

220.002.000

220.00

3.000

EACH

110.00000
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PCN: 23618-BID    ESTIMATE RUN 09/27/2021

PROJECT: SHER100-345                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Delineator (Drivable Concrete Installation) (Type II) 0.000

4.000

612-00102  
 

440.004.000

440.00

7.000

EACH

110.00000

0340 Delineator (Drivable Concrete Installation) (Type III) 12.000

3.000

612-00103  
 

1,650.0015.000

330.00

21.000

EACH

110.00000

0345 *2 Inch Electrical Conduit (Bored) 2,843.000

52.000

613-00206  
 

46,320.002,895.000

832.00

2,945.000

LF  

16.00000

0350 *3 Inch Electrical Conduit (Bored) 2,612.000

0.000

613-00306  
 

49,628.002,612.000

0.00

2,850.000

LF  

19.00000

0355 2 Inch Electrical Conduit (Plastic) 526.000

62.000

613-01200  
 

6,468.00588.000

682.00

1,450.000

LF  

11.00000

0360 3 Inch Electrical Conduit (Plastic) 481.000

57.000

613-01300  
 

6,994.00538.000

741.00

685.000

LF  

13.00000

0365 Type One Pull Box 19.000

3.000

613-07001  
 

26,224.0022.000

3,576.00

30.000

EACH

1,192.00000

0370 Type Four Pull Box 20.000

1.000

613-07004  
 

42,315.0021.000

2,015.00

26.000

EACH

2,015.00000

0375 Type Five Pull Box 4.000

2.000

613-07005  
 

14,778.006.000

4,926.00

6.000

EACH

2,463.00000

0380 Wiring 0.330

0.000

613-10000  
 

15,840.000.330

0.00

1.000

L S 

48,000.00000

0385 Luminaire (LED) (Special) 0.000

0.000

613-13000  
 

0.000.000

0.00

18.000

EACH

625.00000
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PCN: 23618-BID    ESTIMATE RUN 09/27/2021

PROJECT: SHER100-345                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Luminaire (Install Only) 10.000

0.000

613-20200  
 

2,000.0010.000

0.00

18.000

EACH

200.00000

0395 Service Meter Cabinet 6.000

-2.000

613-80130  
 

24,400.004.000

-12,200.00

6.000

EACH

6,100.00000

0400 Sign Panel (Class I) 0.000

144.300

614-00011  
 

4,906.20144.300

4,906.20

338.000

SF  

34.00000

0405 Sign Panel (Class II) 0.000

244.500

614-00012  
 

9,780.00244.500

9,780.00

326.000

SF  

40.00000

0410 Sign Panel (Class I) (Install Only) 0.000

0.000

614-00026  
 

0.000.000

0.00

4.000

EACH

237.00000

0415 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

11.000

EACH

434.00000

0420 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

16.000

0.000

614-01583  
 

10,960.0016.000

0.00

16.000

EACH

685.00000

0425 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

4.000

EACH

305.00000

0430 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

4.000

EACH

270.00000

0435 Pedestrian Signal Face (16) (Countdown) 15.000

8.000

614-70150  
 

12,765.0023.000

4,440.00

29.000

EACH

555.00000

0440 Accessible Pedestrian Signal 0.000

0.000

614-70200  
 

0.000.000

0.00

8.000

EACH

1,515.00000
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PCN: 23618-BID    ESTIMATE RUN 09/27/2021

PROJECT: SHER100-345                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Traffic Signal Face (12-12-12) 25.000

10.000

614-70336  
 

26,425.0035.000

7,550.00

57.000

EACH

755.00000

0450 Traffic Signal Face (12-12-12-12) 3.000

0.000

614-70448  
 

2,880.003.000

0.00

8.000

EACH

960.00000

0455 Conflict Monitor 0.000

0.000

614-72836  
 

0.000.000

0.00

2.000

EACH

1,100.00000

0460 Traffic Signal Controller Cabinet 1.000

2.000

614-72855  
 

57,000.003.000

38,000.00

3.000

EACH

19,000.00000

0465 Pedestrian Push Button 9.000

0.000

614-72860  
 

3,150.009.000

0.00

10.000

EACH

350.00000

0470 Pedestrian Push Button Post Assembly 7.000

1.000

614-72863  
 

12,360.008.000

1,545.00

18.000

EACH

1,545.00000

0475 Traffic Signal Vehicle Detector (Special) 5.000

3.000

614-72885  
 

60,280.008.000

22,605.00

21.000

EACH

7,535.00000

0480 Rectangular Rapid Flashing Beacon 0.000

0.000

614-80003  
 

0.000.000

0.00

4.000

EACH

4,500.00000

0485 Traffic Signal-Light Pole Steel 0.000

0.000

614-81000  
 

0.000.000

0.00

4.000

EACH

8,100.00000

0490 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 1.000

0.000

614-81125  
 

13,500.001.000

0.00

1.000

EACH

13,500.00000

0495 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

1.000

614-81130  
 

14,100.001.000

14,100.00

1.000

EACH

14,100.00000
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PCN: 23618-BID    ESTIMATE RUN 09/27/2021

PROJECT: SHER100-345                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 2.000

0.000

614-81135  
 

28,800.002.000

0.00

2.000

EACH

14,400.00000

0505 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

1.000

614-81145  
 

15,700.001.000

15,700.00

1.000

EACH

15,700.00000

0510 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 4.000

0.000

614-81150  
 

65,200.004.000

0.00

4.000

EACH

16,300.00000

0515 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

1.000

614-81155  
 

16,700.001.000

16,700.00

1.000

EACH

16,700.00000

0520 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1.000

0.000

614-81160  
 

24,500.001.000

0.00

3.000

EACH

24,500.00000

0525 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

1.000

EACH

26,500.00000

0530 Paint Traffic Signal Pole 6.000

0.000

614-85520  
 

9,000.006.000

0.00

8.000

EACH

1,500.00000

0535 Traffic Signal Controller (Type 2070LC) 2.000

0.000

614-86248  
 

12,400.002.000

0.00

5.000

EACH

6,200.00000

0540 Uninterrupted Power Supply 1.000

0.000

614-86800  
 

5,500.001.000

0.00

2.000

EACH

5,500.00000

0545 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

2,115.000

LF  

4.00000

0550 *Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

3.000

EACH

867.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

3.000

EACH

150.00000

0560 Closed Circuit Television 2.000

2.000

614-87320  
 

18,360.004.000

9,180.00

5.000

EACH

4,590.00000

0565 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

7,755.00000

0570 *Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

3.000

EACH

1,200.00000

0575 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

5.000

EACH

4,400.00000

0580 *Embankment Protector Type 5 1.000

0.000

615-00050  
 

4,950.001.000

0.00

2.000

EACH

4,950.00000

0585 *Construction Surveying 0.500

0.250

625-00000  
 

11,722.500.750

3,907.50

1.000

L S 

15,630.00000

0590 Mobilization 0.600

0.400

626-00000  
 

210,000.001.000

84,000.00

1.000

L S 

210,000.00000

0595 *Public Information Management (Tier IV) 80.000

0.000

626-01114  
 

6,000.0080.000

0.00

160.000

DAY 

75.00000

0600 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

28.000

GAL 

552.00000

0605 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

9.000

GAL 

525.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

1,245.000

SF  

20.00000

0615 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

264.000

627-30410  
 

3,696.00264.000

3,696.00

2,743.000

SF  

14.00000

0620 *Flagging 533.500

95.000

630-00000  
 

18,226.50628.500

2,755.00

628.500

HOUR

29.00000

0625 *Uniformed Traffic Control 12.250

0.000

630-00003  
 

1,359.7512.250

0.00

144.000

HOUR

111.00000

0630 *Traffic Control Inspection 14.000

4.000

630-00007  
 

1,422.0018.000

316.00

20.000

DAY 

79.00000

0635 *Traffic Control Management 78.000

24.000

630-00012  
 

101,898.00102.000

23,976.00

140.000

DAY 

999.00000

0640 *Uniformed Traffic Control Coordination 2.000

0.000

630-00015  
 

40.002.000

0.00

32.000

HOUR

20.00000

0645 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

12.000

EACH

80.00000

0650 *Barricade (Type 3 M-A) (Temporary) 0.500

0.000

630-80335  
 

27.500.500

0.00

7.000

EACH

55.00000

0655 *Construction Traffic Sign (Panel Size A) 4.500

0.000

630-80341  
 

135.004.500

0.00

45.000

EACH

30.00000

0660 *Construction Traffic Sign (Panel Size B) 9.500

0.000

630-80342  
 

665.009.500

0.00

61.000

EACH

70.00000
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QTY TO DATE

AMOUNT
THIS

PERIOD
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CAT NO0200 ROADWAY 

0665 *Construction Traffic Sign (Panel Size C) 3.000

0.000

630-80343  
 

210.003.000

0.00

12.000

EACH

70.00000

0670 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

15,460.004.000

0.00

10.000

EACH

3,865.00000

0675 *Advance Warning Flashing or Sequencing Arrow Panel (A
Type) 

1.500

0.000

630-80356  
 

2,287.501.500

0.00

6.000

EACH

1,525.00000

0680 *Drum Channelizing Device 78.000

0.000

630-80360  
 

2,106.0078.000

0.00

220.000

EACH

27.00000

0685 *Traffic Cone 39.500

10.500

630-80380  
 

300.0050.000

63.00

100.000

EACH

6.00000

0690 *Stackable Vertical Panels 15.000

0.000

630-80393  
 

90.0015.000

0.00

100.000

EACH

6.00000

0695 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.000

630-85040  
 

7,900.000.500

0.00

3.000

EACH

15,800.00000

0700 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0705 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0710 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0715 F/A Adjust 0.000

0.000

700-70060  
 

0.000.000

0.00

5,000.000

F A 

1.00000



CONTID: C23618         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 23618-BID    ESTIMATE RUN 09/27/2021

PROJECT: SHER100-345                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.
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QTY THIS PERIOD
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PERIOD
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CAT NO0200 ROADWAY 

0720 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

12,000.000

F A 

1.00000

0725 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0730 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,250.000

F A 

1.00000

0735 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0740 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 2,064,874.41803,719.513,142,562.47CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0745 Sanitary Facility 2.000

0.000

620-00020  
 

4,200.002.000

0.00

3.000

EACH

2,100.00000

CAT 4,200.000.006,300.00CURRENT AMT0400 $ $ $

$ 2,069,074.41803,719.51$3,148,862.47$CURRENT AMTPROJECT TOTAL


